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AGENDA TITLE: Approve Request for Proposal (RFP) for Acceptance Testing and 

MEETING DATE: January 16,2008 

PREPARED B Y  Electric Utility Director 

Commissioning of the Killelea Substation Rehabilitation Project (EUD) 

RECOMMENDED ACTION: Approve issuance of a Request for Proposal to perform acceptance testing 
and commissioning of the Killelea Substation Rehabilitation Project. 

The rehabilitation of the Killdea Substation is currently ongoing. The 
project includes the modification of the existing 60kV system, installation of 
new 12kV switchgear, construction of new control building, installation of 

updated communications and security systems, and expansion of the substation facility itself. Rosendin Electric, 
Inc. (Rosendin) is the general contractor for this project. Siemens Power Transmission & Distribution (Siemens) is 
the supplier for the 12kV switchgear and the remote terminal communications unit (RTU). Acceptance testing and 
commissioning tasks are the Electric Utility Department‘s (EUDs) responsibility. 

According to Rosendin’s latest project schedule, the final acceptance testing and commissioning activities for the 
rehabilitated substation systemslequipment will begin in mid-March 2008. This task will cover the two 60kV 
breakers, one 60kV disconnect switch, 12kV switchgear, RTU and communication systems, security systems, 
control building electrical systems, protection systems, and the control and auxiliary systems. The Acceptance 
Testing and Commissioning task will also include the maintenance, repair and overhauling of the existing two (2) 
power transformers. Acceptance testing demands a very detailed inspection, adjustments and confirmation that all 
power equipment is in excellent working condition and all systems are functioning correctly and safely before final 
substation operations. This work is planned to occur approximately four to five weeks prior to the actual 
energization of the substation facility, which is scheduled on May 1, 2008. 

Due to the critical nature of this task in completing the rehabilitation project on schedule and assuring correct and 
safe operation of the substation, staff is recommending that the RFP be approved now in order that acceptance 
testing and commissioning of the Killelea Substation Rehabilitation Project be done on a timely basis. 

BACKGROUND INFORMATION: 

FISCAL IMPACT: 

FUNDING: 

Estimated cost is approximately $175,000. 

bond proceeds to Account No. 161677. 

Electric Utility Director 
PREPARED By: 
GFM/DB/lst 

Demy Bucaneg, Jr.. P.E., Manager, Engineering 8 Operations 

APPROVED: /- 1_\ 
Blair K m i t y  Manager 




